Closure of the Blow-out Panel Opening and Trial Operation of the Exhaust System Miigigiate

at Unit 2 Reactor Building at Fukushima Daiichi Nuclear Power Station Tokyo Electric Power Company

For the purpose of reducing the release amount of radioactive materials by reducing the
opening size, we have started installing a closure panel over the blow-out panel opening
on Unit 2 Reactor Building from early December 2012 (the work was initially planned to

be completed at the end of FY 2012%).

*"Changes to the Report on Our Facility Management Plan for Unit 1-4 of Fukushima Daiichi Nuclear Power Station Based on the “Policy on the Mid-term
Security” (November 30, 2012)
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Exhaust System

Since the environment inside the Reactor Building is estimated to deteriorate as a
result of closing the blow-out panel opening, an exhaust system has been installed for
the purpose of improving working environment for the spent fuel removal work, etc.
planned in the future. Filters are installed in the exhaust system to remove radioactive
materials before the air is discharged to the outside.
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Exhauster: One unit in operation at normal times (spare: 1)

Filters are installed in the exhaust system to remove radioactive

materials before the air is discharged to the outside.

Overview of the exhaust system
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Release Control of Radioactive Materials (After the Exhaust System Starts
Operation)

The following measures to control the release of radioactive materials will be

Implemented.
- Dust monitoring of the air at the exhaust system outlet

- The dust at the exhaust system outlet will be collected every month for

evaluating the release amount.
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Future Schedule

March 2013

Early Mid Late

Exhaust system March 7
installation I

Closure of the blow- March 11
out panel opening —

March 8

Trial operation of the
exhaust system _

Operational
commencement of the i
exhaust system

*The schedule is subject to change depending on the work progress.
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