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1. Outline
<Construction description>
Purpose: To prevent spreading of contaminated materials on the bottom of the sea by covering the 

surface of
marine sediment inside the port.

Covered area: Approx. 180,000 m2

The period: April 2014 ～ the end of March, 2015 [12 months] : be completed the spread prevention
After April 2015: cover the soil to ensure the durability, as necessary.

Covering done  (Open inlet channel) 
Covering done  (Open inlet channel) 

Area to be covered this time

Construction area: from Jul. 17 
（Start: around 13:30）
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2. Construction methods

Marine construction system to which slurry plant is installed at Fukushima Daini 

福島第二 福島第一

【Fukushima Daiichi】
Manufacturing and placing of covering materials

【Onahama】
Loading Cement

【Fukushima Daini】
Production of bentonite slurry or mountain sand slurry

【Fukushima Daini → Fukushima Daiichi】
Marine transport by hopper barge  (3 times/week)

【Onahama→ Fukushima Daiichi】
Marine transport by cement silo tank 
(once/week)

Seawater
Fukushima 
Daiichi

Fukushima 
Daini

Pump

Pump Pump

Water

Cement silo

Hopper Barge

Flow meter Pipeline mixer

Bentonite supplying equipment Bentonite mud water Solidification material mixer ship

Back hoe  

Placing ship Covered soil
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3. Construction (the Whole view)

Crane barge

Covering materials placing spot

Hopper barge

Solidification material mixer ship

Cement sile ship

Floating hose



4

4. Construction status (Expansion of placing spots)

Contamination preventive frame 
（silt protector）

Tremie pipe

Head of tremie pipe  (outlet part of covering materials)
A device called Spreader is installed in order to outlet the materials
to all directions equally while keeping sea‐bottom soil settled.

Outlet route of covering materials
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5. Process

Process
FY2014 FY2015

1st half period 2nd half period 1st half period 2nd half period

Preparation
（Plant installation, etc. ）

Marine soil survey

Compounding test

Covering process

▽ The end of March, 2015, Preventive measures for 
spreading marine soil,  completed.

Preventive measures for 
spreading marine soil

Durability to be assured (as necessary)

Construction process is subject to change due to marine condition and the utilization status of the port in response to materials and equipment transportations

Preventive measures for spreading marine soil is planned to be completed by the end of FY2014.
In FY2015, the consequence of the area completed in FY2014 will be reviewed, and start the 
construction of the second layer. 

On site assembly of pipes, etc. 

▽ Jul.17, 2014 Covering construction, started


