

Countermeasures to prevent water flowing and to control expansion of water

Installation of sliding concrete plate




Installation of circulating seawater cleaning system



Blockage work at pits



steel sheet pile (Image)



- Large sandbags (completed on April 8)
 - Silt screen (completed on April 14)
 - Steel plates (completed on April 15)
 - Sandbags containing zeolite (put on April 15, 17)
 - Sandbags containing zeolite (put on April 19)
 - Blockage work at pits (completed on June 10)
 - Circulating seawater cleaning system (Operation on June 13)
 - Sliding concrete plate (completed on June 26)
-
- Steel sheet pile (ongoing)
 - Sliding timber weir for intake (Planned)